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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM - STRYKER FAMILY OF VEHICLES - CONTRACTOR SUPPORT TO GOVERNMENT TESTING

1.  This Modification 23 to Delivery Order 0018 under Requirements Contract DAAEO7-00-D-M051 is a unilateral modification.

2.  Requirements Contract DAAE07-00-D-M051 requires the Contractor to support Government testing.

3.  The parties have agreed to fund all support to Government testing under Delivery Order 0018.

4.  FAR 52.232-20 requires the Contractor to notify the Procuring Contracting Officer (PCO) when contract expenditures reach 75% of the

estimated amount.  The remaining work will exceed the funds on the current cost reimbursement contract. At that point, the remaining

work may be reprioritized in a manner that is acceptable to the Government or additional funds can be provided.

5.  The Contractor has identified this requirement to be $ 49,700,00.00 above the definitized cost estimate for the identified scope in

the contract.

6.  The Government views the $ 49,700,000.00 identified by the Contractor as a "cost growth" caused by the failures of the initial

solutions and vehicle designs of the vehicle submitted for test and the repeated requirements to repeat tests or run confidence building

tests to restart test. Those failures have jeopardized the program schedule.

7.  The Government recognizes the increased effort to support the testing requirements will result in additional costs under Delivery

Order 0018, cost reimbursement scope of the contract. At this point, the Government believes this funding is for in-scope work and does

not agree there is any basis for fee related to this effort.

8.  Whether "cost growth" or "changes" that meet the requirements, of I-74, FAR 52.243-2 of the contract, the contractor is authorized

to proceed.  Accordingly, funds in the amount of $ 24,619,486.00 are provided and GDLS is hereby authorized to continue supporting on-

going test programs within the scope of this contract. Of the requisite funds for the estimated  $49,700,000.00 cost growth through

August 2005 $ 39,603,996.62 are included herein. GDLS is authorized to revise the budget and cost estimates to execute the government

test program and is required to provide to the PCO, not later than 28 Feb 2005, a revised estimate to complete the delivery order.

9.  The Contractor must assert its right to any adjustment within thirty (30) days from the receipt of this modification. Failure to

agree to any adjustment shall be a dispute under the Disputes clause. Nothing in this clause shall excuse the Contractor from proceeding

to meet the requirements for the contractor to support Government testing.

10.  This Modification 23 also administratively corrects errors/omissions previously incorporated under Modification 19 to Delivery

Order 0018 in the "Note to DFAS" in Section G of this delivery order.

11.  As a result of this modification, the total amount for Delivery Order 0018 is increased by $ 39,603,996.62.

12.  Except as specifically stated above, all terms and conditions of Delivery Order 0018 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 023 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AF        SERVICES LINE ITEM                                                                           $      2,045,074.77              __________________                                                                            __________________

              NOUN: DO#18 HDW NEW SCOPE/OVER-RUN

              PRON: X12GX286X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $     2,045,074.77

0001AG        SERVICES LINE ITEM                                                                           $      1,838,481.35              __________________                                                                            __________________

              NOUN: DO#18 LABOR NEW SCOPE/OVERRUN

              PRON: X12GX287X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $     1,838,481.35

0001AH        SERVICES LINE ITEM                                                                           $        477,760.53              __________________                                                                            __________________

              NOUN: FY02 COST GWTH - DO 018

              PRON: X122C038X1    PRON AMD: 01    ACRN: AB

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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                 001               0            31-AUG-2005

                            $       477,760.53

0003AD        SERVICES LINE ITEM                                                                           $      3,323,252.52              __________________                                                                            __________________

              NOUN: DO#18 HDW NEW SCOPE/OVER-RUN

              PRON: X13GX399X1    PRON AMD: 01    ACRN: AD

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $     3,323,252.52

0003AE        SERVICES LINE ITEM                                                                           $      3,234,502.30              __________________                                                                            __________________

              NOUN: DO#18 LABOR NEW SCOPE/OVERRUN

              PRON: X13GX400X1    PRON AMD: 01    ACRN: AD

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $     3,234,502.30

0003AF        SERVICES LINE ITEM                                                                           $      2,582,947.88              __________________                                                                            __________________

              NOUN: DO 018 COST OVERRUN IN FY03

              PRON: X132C015X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $     2,582,947.88

0003AG        SERVICES LINE ITEM                                                                           $      3,648,329.07              __________________                                                                            __________________

              NOUN: FY04 COST GROWTH - DO 018

              PRON: X132C016X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $     3,648,329.07

0003AH        SERVICES LINE ITEM                                                                           $         70,419.14              __________________                                                                            __________________

              NOUN: FY02 COST GROWTH - DO 018

              PRON: X132C017X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653C0300

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $        70,419.14

0004AG        SERVICES LINE ITEM                                                                           $     14,486,212.96              __________________                                                                            __________________

              NOUN: DO#18 HDW NEW SCOPE/OVER-RUN

              PRON: X14GX231X1    PRON AMD: 01    ACRN: AE

              AMS CD: 31107180006

              Inspection and Acceptance              _________________________
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              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $    14,486,212.96

0004AH        SERVICES LINE ITEM                                                                           $      7,897,016.10              __________________                                                                            __________________

              NOUN: DO#18 LABOR NEW SCOPE/OVERRUN

              PRON: X14GX232X1    PRON AMD: 01    ACRN: AE

              AMS CD: 31107180006

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2005

                            $     7,897,016.10
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AF  X12GX286X1             AA       2        $               0.00  $       2,045,074.77            $       2,045,074.77

        31107180008                   2GXP06

        A12P30082RX1

0001AG  X12GX287X1             AA       2        $               0.00  $       1,838,481.35            $       1,838,481.35

        31107180008                   2GXP06

        A12P30082RX1

0001AH  X122C038X1             AB       2        $               0.00  $         477,760.53            $         477,760.53

        643653C0300                   2GXC38

        A12C03512RX1

0003AD  X13GX399X1             AD       2        $               0.00  $       3,323,252.52            $       3,323,252.52

        31107180008                   3GXP09

        A13P30082RX1

0003AE  X13GX400X1             AD       2        $               0.00  $       3,234,502.30            $       3,234,502.30

        31107180008                   3GXP09

        A13P30082RX1

0003AF  X132C015X1             AC       2        $               0.00  $       2,582,947.88            $       2,582,947.88

        643653C0300                   3GXC15

        A13C03512RX1

0003AG  X132C016X1             AC       2        $               0.00  $       3,648,329.07            $       3,648,329.07

        643653C0300                   3GXC16

        A13C03512RX1

0003AH  X132C017X1             AC       2        $               0.00  $          70,419.14            $          70,419.14

        643653C0300                   3GXC17

        A13C03512RX1

0004AG  X14GX231X1             AE       2        $               0.00  $      14,486,212.96            $      14,486,212.96

        31107180006                   4GXP10

        A14P30062RX1

0004AH  X14GX232X1             AE       2        $               0.00  $       7,897,016.10            $       7,897,016.10

        31107180006                   4GXP10

        A14P30062RX1

                                                                           _________________

                                                         NET CHANGE    $      39,603,996.62

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $       3,883,556.12

Army                 AB        21   22040000025R5R07P643653255Y  S20113                W56HZV           $         477,760.53

Army                 AC        21   32040000035R5R07P643653255Y  S20113                W56HZV           $       6,301,696.09

Army                 AD        21   32033000035R5R07P31107131E9  S20113                W56HZV           $       6,557,754.82

Army                 AE        21   42033000045R5R07P31107131E9  S20113                W56HZV           $      22,383,229.06                                                                                                          __________________

                                                                                          NET CHANGE    $      39,603,996.62

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      81,850,214.36              $      39,603,996.62              $     121,454,210.98

NOTE:  DFAS SHALL MOVE DISBURSEMENTS IN ACCORDANCE WITH THE FOLLOWING:
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       CLIN            PRON          REMARKS

       0001AA          X12GX167X1    Move disbursements of $   829,436.13 to CLIN 0001AF, PRON X12GX286

       0001AB          X12GX142X1    Move disbursements of $   247,888.72 to CLIN 0001AG, PRON X12GX287

       0001AC          X122C019      Move disbursements of $   477,760.51 to CLIN 0001AH, PRON X122C038

       0003AA          X13GX243      Move disbursements of $ 3,323,252.52 to CLIN 0003AD, PRON X13GX399

                                     Move disbursements of $ 4,174,590.74 to CLIN 0004AA, PRON X14GX122

                                     Move disbursements of $ 6,179,385.90 to CLIN 0004AG, PRON X14GX231

       0003AC          X132C008      Move disbursements of $ 2,582,947.88 to CLIN 0003AF  PRON X132C015

                                     Move disbursements of $ 2,203,510.07 to CLIN 0003AG  PRON X132C016

                                     Move disbursements of $    32,239.91 to CLIN 0003AB  PRON X13GX236

       0004AC          X132C008      Move disbursements of $ 1,442,819.00 to CLIN 0003AG  PRON X132C016

                                               *** END OF NARRATIVE G 004 ***
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